

HF - HTA-5 file

1 October 1963

Please Reference:
AS1-63-2656

Subject: Contract 6273/100,242-63,
Amendment No. 2

Enclosed are executed copies of amendment No. 2 to subject contract. However, acceptance of subject amendment is contingent upon travel and/or transportation costs being reimbursable at actual cost as quoted in our proposal CAN-6273-1238 dated 5 July 1963. In addition it is requested that the starting date of services as noted under Item 3 be changed to 30 September 1963.

During final checkout of the film processor prior to shipment, the representatives from March AFB have requested that certain materials be provided to complete installation at the site i. e., 210 feet 1 7/8 I. D. Marine Hose, 30 feet 2 7/8 I. D. Marine Hose and electrical trough continuation. The furnishing of the above materials will result in an increase to the contract price in the amount of \$656.00. Concurrence in furnishing the above material is requested.

prob. JK

STATOTHR

In the event that further information is required please contact [REDACTED]

[REDACTED]

12 Nov. 63

Request submitted to
cover this installation
(material) cost on 12 Nov. 63
RPT

STATOTHR

[REDACTED]

STATOTHR

FCM/bd
Enclosure

President

STATOTHR

*checked up from
on visit to LA 7 Oct 63*